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PHASING PLAN GENERAL NOTES

A

PHASE 1A SHALL CONSIST OF THE MAJOR ADDITION.

PHASE 1B SHALL CONSIST OF RENOVATIONS ADJACENT TO THE ADDITION. THESE
AREAS WILL BEGIN AFTER THE ADDITION STRUCTURE IS IN PLACE.

PHASE 2A SHALL CONSIST OF PATIENT ROOM RENOVATIONS ON THE EAST PORTION OF
THE BUILDING. THIS PHASE SHALL BEGIN AFTER PHASE 1 IS OCCUPIABLE.

PHASE 2B SHALL CONSIST OF RENOVATIONS TO THE EXISTING COMMON BATHROOMS
AND THE COMPLETION OF SUPPORT SPACES IN THE NURSING CORE. THE EXISTING
COMMON BATHROOMS MUST REMAIN OPERATIONAL UNTIL NEW PATIENT ROOMS BEING
CONSTRUCTED IN PHASES 1 AND 2 ARE OCCUPIABLE.

PHASE 3 SHALL CONSIST OF RENOVATIONS TO THE SOUTH PORTION OF THE WING INTO
NEW OFFICES AND SUPPORT FUNCTIONS. THIS PHASE SHALL BEGIN AFTER PHASE 2 IS
OCCUPIABLE.

RENOVATION OF MAIN CORRIDOR FINISHES SHALL OCCURE AT NIGHT DURING PHASE 2.
COORDINATE SCHEDULING OF FINISH INSTALLATION WITH VA ENGINEER. PORTIONS OF
FLOORING SHALL BE REMOVED AND REINSTALLED IN SINGLE NIGHT. PORTION OF
CORRIDOR WIDTH (MIN. 4'-0") MUST REMAIN OPEN AT ALL TIMES FOR STAFF ACCESS
AND EGRESS.

ALL TEMPORARY PARTITIONS SHALL CONSIST OF WALL ASSEMBLY TYPE A3AS. TO BE
ONE HOUR RATING. TO GO UP TO DECK.

STAGING TO OCCUR ON SOUTH WEST CORNER OF SITE. COORDINATE WITH OWNER.
ASBESTOS ABATEMENT TO OCCUR BY PHASING. REFERENCE SPECIFICATIONS.
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PHASING NARRATIVE

General Notes

-Coordinate with owner when shut down of systems will occur to minimize disruption of existing
services —all levels and all phases.

-All Levels — basement - fourth will be impacted by construction.

-Owner coordinated risk assessment to occur prior to construction commencement and during
phasing transitions — all phases.

Phase 1a

Basement level:

Demolition and installation of fire protection sprinkler, steam, hydronic, domestic plumbing, piping
and storm piping.

Ground Level:

Site work and prep for new structural elements

Installation of new steps, frost stoop, hand railing, guardrails, and paving as necessary for exiting
requirements.

Owner to continue to use existing lab and dental area rooms during phase 1A.

1st Level:

Demolish all elements as indicated in demolition and phasing drawings.
Build entire 1st level addition as shown in phasing drawings.

Install equipment. Coordinate with owner.

Reference plans for pneumatic tube system placement.

2nd Level:

Demolish all elements as indicated in demolition and phasing drawings.

Build entire 2nd level addition as shown in phasing drawings.

Install equipment. Coordinate with owner.

Reference plans for pneumatic tube system placement.

Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
plumbing and storm piping to keep existing services operational and functional.

Owner to continue to use existing patient rooms during phase 1a.

3rd Level:

Demolish all elements as indicated in demolition and phasing drawings.

Build entire 3rd level addition as shown in phasing drawings.

Install equipment. Coordinate with owner.

Reference plans for pneumatic tube system placement.

Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
plumbing and storm piping to keep existing services operational and functional.

Owner to continue to use existing patient rooms during phase 1a.

Phase 1b:

Ground Level:

1st Level:

2nd Level:

Demolish existing wall assemblies, doors, windows, ceilings, finishes and equipment, and associated
MEP and structural items as shown in phasing plans

Install temporary partitions as necessary for construction as shown in phasing plans.

Complete construction in zone as indicated, including all mechanical, electrical, plumbing and fire
protection sprinkler.

Install equipment. Coordinate with owner.

Install temporary point of entrance/ connection between phase 1A and south wing.

Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
plumbing and storm piping to keep existing services operational and functional.

Patients on existing west side to be relocated to other rooms during phase 1b.

3rd Level:

Demolish existing wall assemblies, doors, windows, ceilings, finishes and equipment, and associated
MEP and structural items as shown in phasing plans

Install temporary partitions as necessary for construction as shown in phasing plans.

Complete construction in zone as indicated, including all mechanical, electrical,plumbing and fire
protection sprinkler.

Install equipment. Coordinate with owner.

Install temporary point of entrance/ connection between phase 1A and south wing.

Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
plumbing and storm piping to keep existing services operational and functional.

Patients on existing west side to be relocated to other rooms during phase 1b.

Phase 2a:
Ground Level:
1st Level:
2nd Level:

Remove existing equipment. Salvage. Return to owner or prep for reinstallation

Demolish existing wall assemblies, doors, ceilings, finishes and equipment, and associated MEP and
structural items as shown in phasing plans
Install temporary partitions as necessary for construction as shown in phasing plans.
Complete construction in zone as indicated, including all mechanical, electrical and plumbing.
Install equipment. Coordinate with owner.
T Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
1HE plumbing and storm piping to keep existing services operational and functional.
| Owner to continue to use phase 2b zone (bathroom facilities) through phase 2a

Patients on existing east side to be relocated to other rooms during phase 2a
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3rd Level:
Remove existing equipment. Salvage. Return to owner or prep for reinstallation

4 ‘4 1 Demolish existing wall assemblies, doors, ceilings, finishes and equipment, and associated MEP and

structural items as shown in phasing plans

PR e ] Install temporary partitions as necessary for construction as shown in phasing plans.
Ca Complete construction in zone as indicated, including all mechanical, electrical, plumbing and fire

A protection sprinkler.
RARIN Install equipment. Coordinate with owner.
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\\/4/ Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic

‘ v plumbing and storm piping to keep existing services operational and functional.
e Owner to continue to use phase 2b zone (bathroom facilities) through phase 2a

A N Patients on existing east side to be relocated to other rooms during phase 2a

Phase 2b:
Ground Level:

Install pneumatic tube system in lab as shown.

1st Level:
Install pneumatic tube system in mechanical room as shown.

2nd Level:
Remove existing equipment. Salvage. Return to owner or prep for reinstallation.
Demolish existing wall assemblies, doors, ceilings, finishes and equipment, and associated MEP and

structural items as shown in phasing plans

Install temporary partitions as necessary for construction as shown in phasing plans.

Complete construction in zone as indicated, including all mechanical, electrical, plumbing and fire
protection sprinkler.

Install equipment. Coordinate with owner.

Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
plumbing and storm piping to keep existing services operational and functional.

Patients able to occupy areas in zone 1a and 2a

3rd Level:

Remove existing equipment. Salvage. Return to owner or prep for reinstallation.

Demolish existing wall assemblies, doors, ceilings, finishes and equipment, and associated MEP and
structural items as shown in phasing plans

Install temporary partitions as necessary for construction as shown in phasing plans.

Complete construction in zone as indicated, including all mechanical, electrical, plumbing and fire
protection sprinkler.

Install equipment. Coordinate with owner.

Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
plumbing and storm piping to keep existing services operational and functional.

Patients able to occupy areas in zone 1a and 2a

Phase 3:
Basement Level:
Mechanical, Electrical and Plumbing Work

- = Ground Level:
a = Mechanical, Electrical and Plumbing Work
1st Level:
Mechanical, Electrical and Plumbing Work
2nd Level:
Demolish existing wall assemblies, doors, ceilings, finishes and equipment and associated MEP and
Phase 1 b Phase 2b Phase 2a Phase 1 b structulral itélmsI asvéhown in plalns. ' " ! |
Install temporary partitions as necessary for construction as shown in phasing plans.
350 SF 506 SF 2355 SF 833 SF Complete construction in zone as indicated, including all mechanical, electrical, plumbing and fire
protection sprinkler.
Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
plumbing and storm piping to keep existing services operational and functional.
Install equipment. Coordinate with owner.
3rd Level:
Demolish existing wall assemblies, doors, ceilings, finishes and equipment and associated MEP and
structural items as shown in plans.
Install temporary partitions as necessary for construction as shown in phasing plans.
Complete construction in zone as indicated, including all mechanical, electrical, plumbing and fire
protection sprinkler.
Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
plumbing and storm piping to keep existing services operational and functional.
Install equipment. Coordinate with owner.
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